
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDD No.: S05-0104-OIO
TDD Name: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD Man

Date: December 10, 2001
Reporting Period: October 29 through

November 25, 2001
TDD Completion Date: December 31,2001
Percent Work Completed (Hours): 87%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

kTetra Tech EM Inc. START Program Manager

1.

2.

3.

4.

5.

6.

At EPA's request, Tetra Tech provided effort in overseeing PRP removal activities. Sediment
removal was completed in Area CS-B. Began sediment removal in CS-C. ODC charges include
computer usage, and copier expenses.

_ Encountered and Resolved

None.

Deliverable! Submitted

Deliverable Date Submitted
Technical Status Report 12/10/01
POLREP #7 11/27/01

Activities Pl*BBHl N,<xt Reporting Period

Tetra Tech will continue to monitor activities at the site.

Costs Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

Monthly Charges and Budget

Tetra Tech has expended 144 level-of-effort (LOE) hours and $7,651.89 LOE hours. ODC
charges for the period are $70.83. The cumulative expenditure tbrough the reporting period is 798
LOE hours and $52,970.61. The approved expenditure limit for the work assignment is 900 LOE
hours and $58,500.00.



TetraTechEMInc.
TDD Financial Summary

START Regions Contract
FrapcuTibtc}

-November 2001

rnn* S05-0104-010
TDD Name DEAD CREEK

HOURS:
LOE Hours
Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

V

Current
Month

144.00
0.00

144.00

4,167.69
7.651.89

Project
To Date

797.50
0.50

798.00

23,222.98
42,499.09

Budget

500.00

% of Budgeted
LOE Hours
Expended

159.50%

Other Direct Cost:
Other Direct Costs
Travel

70.83
0.00

316.06
324.36

Team Subcontractors:

G& A
Provisional Fee

Total Charges

579.20
2,125.83

10,427.75

3,206.97
6,624.13

52,970.61 32,500.00 162.99%

Average Charge per LOE Hour
0.00

tUfOK N»C? .TOOLS* 0 Cum bponkSTAKT 5\fn..-nl Sumy by T



Tetra Tech EM Inc.
START Region V Contract 68-W-OOI29

Progress Table I
Total Labor for the Period November 28,2000 through November 25,2001

Date: 11/28/2001

TDD# S05-OI04-010

DEAD CREEK SEDIMENT REMOV

Name Title

Tetn Tech Labor

105.50
31.50
5.00
1.50
0.00
0.00
0.00
0.00
0.50

Subtotal S05-0104-010 144.00

Cumulative
Hours

243.00
31.50

458.00
14.00
0.50
0.50

40.50
8.50
1.50

798.00

Total for TDD# S05-0104-010 144.00 798.00

Report: N:\CP TOOLS\6.0 Custom RepoitsXSTART 5\LABOR.hnr
Page 76



Tetra Tech EM Inc.
Progress Table 2

Period Ending 11/25/01
Project Non-Labor Detail

Date: 11/28/2001

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDDtfNo: SOS-01 04-010

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total Computer

0.07
0.66
4.10
4.07

12.21
2.61
2.77
5.43
0.71
1.07
0.85
4.78
0.81
1.31
0.33
0.12
0.85
8.08
2.36
5.67
1.30
1.42
3.40
0.64
2.71

68.33

Reproduction
CH copier period 2
MO copier period 2

Total Reproduction

2.40
0.10
2.50

Total DEAD CREEK S05-OI04-010 70.83

Report N \CP TOOLStt 0 Custom RepofU\STAKT S\Proj Non-Labor Detail imr Page 32



START II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: October 29, 2001 - November 25,2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. Jan 16.2002. (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

"* Sufficient progress has been made by the contractor to support payment for work
performed during the period.

___ Contractor must provide additional justification for the costs described below.

___ Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 , 2 1
Technical Competence __ _
Schedule __ __
Cost Control __ __ _ __ __
Management __ _ ~>/ __ __

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable


